
 
 

 

In compliance with the Americans with Disabilities Act, if you need special assistance to participate in 
this meeting, please contact the SGVCOG office at (626) 457-1800. Notification 48 hours prior to the 

meeting will enable the SGVCOG to make reasonable arrangement to ensure accessibility to this meeting.  

 

San Gabriel Valley Council of Governments 

AGENDA AND NOTICE OF THE REGULAR MEETING 

OF THE CAPITAL PROJECTS AND CONSTRUCTION COMMITTEE 

Monday, May 24, 2021– 12:00PM 

Teleconference Meeting:  

Zoom Link: https://zoom.us/j/97230047693 

Livestream is available at: https://youtu.be/7cWusARnG0U 

 
 

The SGVCOG’s Capital Project and Construction Committee consists of five (5) regional districts; Northeast, 

Southeast, Central, Southwest, Northwest, the County of Los Angeles and the San Gabriel Valley Council of 

Governments. Members of the former Alameda Corridor-East Construction Authority (ACE) Board shall maintain a 

seat on the Committee unless or until completion of all ACE Project(s) in their respective cities. Each member or 

alternate shall have one vote. A quorum is 50% of its membership. Action taken by the Committee shall be by simple 

majority of the members present. All disclosable public records related to this meeting are available at 
www.theaceproject.org and viewing at the Rivergrade Road office during normal business hours. 

MEETINGS:  Regular Meetings of the Capital Projects Construction Committee are held the fourth Monday of 

every month at 12:00 PM  at the West Covina City Hall, 1444 West Garvey Avenue, MRC Room 314, West Covina, 

CA 91791.   The Capital Projects Construction Committee agenda packet is available at the ACE Project office, 4900 

Rivergrade Road, Suite A120, Irwindale, CA 91706 and on the website, www.theaceproject.org.  Copies are available 

via email upon request (yrivera@sgvcog.org).  Documents distributed to a majority of the Board after the posting will 

be available for review in the ACE Project office and on the ACE Project website. Your attendance at this public 

meeting may result in the recording of your voice. 

PUBLIC PARTICIPATION:  Members of the public may comment on any item on the agenda at the time it is taken 

up by the Committee. We ask that members of the public come forward to be recognized by the Chair and keep their 

remarks brief. If several persons wish to address the Committee on a single item, the Chair may impose a three-minute 
time limit on individual remarks at the beginning of the discussion. Persons addressing the Committee are to refrain 

from making personal, slanderous, profane or disruptive remarks. 

TO ADDRESS THE COMMITTEE:  At a regular meeting, the public may comment on any matter within the 

jurisdiction of the Committee during the public comment period and may also comment on any agenda item at the 

time it is discussed.  At a special meeting, the public may only comment on items that are on the agenda.  Members 

of the public wishing to speak are asked to complete a comment card or simply rise to be recognized when the Chair 

asks for public comments to speak.  We ask that members of the public state their name for the record and keep their 

remarks brief.  If several persons wish to address the Board on a single item, the Chair may impose a time limit on 

individual remarks at the beginning of discussion.  The Committee may not discuss or vote on items not on the 

agenda. 

AGENDA ITEMS:  The Agenda contains the regular order of business of the Committee.  Items on the Agenda have 
generally been reviewed and investigated by staff in advance of the meeting so that the Committee can be fully 

informed about a matter before making its decision.  
 

MEETING MODIFICATIONS DUE TO THE STATE AND LOCAL STATE OF EMERGENCY 

RESULTING FROM THE THREAT OF COVID-19: On March 17, 2020, Governor Gavin Newsom issued 
Executive Order N-29-20 authorizing a local legislative body to hold public meetings via teleconferencing and allows 

for members of the public to observe and address the meeting telephonically or electronically to promote social 

distancing due to the state and local State of Emergency resulting from the threat of the Novel Coronavirus (COVID-

19). 

 
To follow the new Order issued by the Governor and ensure the safety of Committee Members and staff for the 

purpose of limiting the risk of COVID-19, in-person public participation at the Capital Projects Construction 

https://www.google.com/url?q=https://zoom.us/j/97230047693&sa=D&source=calendar&ust=1615753128380000&usg=AOvVaw3xNAM87X6GJHrh1fzGWe62
https://youtu.be/7cWusARnG0U
http://www.theaceproject.org/
http://www.theaceproject.org/


SGVCOG Capital Project & Construction Committee Agenda 
Monday, May 24, 2021 – 12:00 PM 
Teleconference Meeting 
________________________________________________________________________________________________________ 

If you would like to receive the Capital Projects and Construction Committee agenda 

electronically, please email Amy Gilbert at ahanson@sgvcog.org 

Committee meeting scheduled May 24, 2021 at 12:00 p.m. will not be allowed. To allow for public participation, the 

Capital Projects Construction Committee will conduct its meeting through Zoom Video Communications. To 

participate in the meeting, download Zoom on any phone or computer device and copy and paste the following link 

into your browser to access the live meeting: https://youtu.be/7cWusARnG0U. You may also access the meeting via 

the livestream link on the front of the agenda page. 
 

SUBMISSION OF PUBLIC COMMENTS: For those wishing to make public comments on agenda and non-agenda 

items you may submit comments via email or by phone. 

• Email: Please submit via email your public comment to Deanna Stanley dstanley@sgvcog.org at least 1 hour 

prior to the scheduled meeting time. Please indicate in the Subject Line of the email “FOR PUBLIC COMMENT.” 

Emailed public comments will be read into the record and will be part of the recorded meeting minutes. Public 

comment may be summarized in the interest of time, however the full text will be provided to all Committee 

members prior to the meeting.  

• Zoom: Through Zoom, you may speak by using the web interface “Raise Hand” feature. Wait to be called upon 

by staff, and then you may provide verbal comments for up to 3 minutes. Public comment is taken at the beginning 

of the meeting for items not on the agenda. Public comment is also accepted at the beginning of each agenda item. 

 

Any member of the public requiring a reasonable accommodation to participate in this meeting should contact Deanna 

Stanley at least 48 hours prior to the meeting at dstanley@sgvcog.org or Yanin Rivera at (626) 214-1308. 

_________________________________________________________ 
PRELIMINARY BUSINESS 

1. Pledge of Allegiance 

2. Roll Call 

3. Public Comment 

4. Chairman’s Remarks 

5. Member Comments 

INFORMATIONAL 

6. Preliminary Recommended Major Unfunded Projects in the San Gabriel Valley for the Metro 

Strategic Project List (pages 4 – 7) 

PROJECT REPORTS 

7. Director of Capital Projects Monthly Report (pages 8 – 13)  

8. Construction Project Progress Report   

ACTION ITEMS 

9. Approval of Capital Projects and Construction Committee Meeting Minutes of April 26, 

2021 (pages 14 – 17) 

10. Approval of Annual Task Orders and Amendments for 2021 Support Services (pages 18 – 

21) 

• Burke, Williams & Sorensen, LLC, annual task order for $1,200,000 

• Capital Representation Group, contract amendment for $55,000 

• David Lang & Associates, annual task order for $71,162 

• Epic Land Solutions, Inc., annual task order for $30,986 

• HDR Engineering, Inc., annual task order for $796,855 

• Ken Spiker & Associates, contract amendment for $65,000 

• LSA Associates, Inc., annual task order for $134,908 

mailto:ahanson@sgvcog.org
mailto:dstanley@sgvcog.org
mailto:dstanley@sgvcog.org
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• Lee Andrews Group, Inc., annual task order for $588,838 

• Lubka & White, LLP, annual task order for $59,920 

• Oliver Sandifer & Murphy, annual task order for $518,175 

• Paragon Partners, Ltd., annual task order for $662,328 

• Stantec, annual task order for $429,744 

• Woodruff, Spradlin and Smart, annual task order for $330,000 

11. Approval of Task Order 2 with Anser Advisory for Construction Management Services for 

the SR-57/60 Chokehold Relief Program Phase 1 – Diamond Bar Golf Course Project (pages 

22 – 26) 

12. Approval of Task Order 1 to Lee Andrews Group for Public Outreach Services for the 

Montebello Blvd Grade Separation, Maple Avenue Pedestrian Bridge, and Greenwood and 

Vail Avenues Safety Improvement Projects (pages 27 – 31) 

13. Approval of Task Order 3 Revision 4 with RailPros for Design Support During Construction 

Services for the Pomona At-Grade Safety Improvement Project (pages 32 – 36) 

14. ADJOURN 

mailto:ahanson@sgvcog.org


 

 

REPORT  

 

DATE:   May 24, 2021 

 

TO:  Capital Projects and Construction Committee Members & Alternates 

FROM:    Eric C. Shen, Director of Capital Projects 

   Marisa Creter, Executive Director 

 

RE:  PRELIMINARY RECOMMENDED MAJOR UNFUNDED PROJECTS IN 

THE SAN GABRIEL VALLEY FOR THE METRO STRATEGIC PROJECT 

LIST  

 

RECOMMENDED ACTION 

 

For information only.  

 

SUMMARY 

 

The Los Angeles County Metropolitan Transportation Authority (Metro) adopted the Long Range 

Transportation Plan (LRTP) last year to provide a detailed roadmap for guiding Metro’s plan to 

build, operate, maintain, and partner for improved mobility over the next three decades. Included 

in the LRTP is the development of the Short Range Transportation Plan (SRTP), a 10-15-year 

action plan which contains the Strategic Project List (SPL). The SPL includes a list of planned but 

unfunded major transportation projects and approved transportation programs submitted to Metro 

from any of the nine councils of governments (COGs) in Los Angeles County.  

 

The SPL includes two major components: 

 

1. Major Projects Component: A list of defined projects that support transit, roadway, 

bicycle, and pedestrian travel and goods movement.  

2. Programs Component: Capital investments in transportation programs that have been 

approved by a subregional COG in Los Angeles County.  

 

Metro stated that the SPL is not a prioritized list and is not tied to existing funding sources or any 

specific future funding sources. Additionally, only projects of regional transportation significance 

should be included in the SPL. Local transportation projects may be eligible for the Multi-Year 

Subregional Program (MSP) funding or local return funding regardless of their listing on the SPL.  

 

Furthermore, a project included in the SPL does not commit Metro or the COGs to fund the project; 

however, the existence of an up-to-date funded project list will be beneficial for Metro’s regional 

planning efforts and identify Los Angeles County’s overall transportation and funding needs.  
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ELIGIBLE SPL PROJECTS AND PROGRAMS 

 

Eligible projects for the SPL’s Major Projects Component include planned or defined projects 

that support transit, roadway, bicycle, and pedestrian travel and goods movement. Specifically, 

projects under the Major Projects Component must meet one of the below criteria for inclusion in 

the SPL. These projects criteria are broken into two tiers of projects based on their relative size 

and scope.  

 

Transit Projects 

Tier 1 

 All light rail, heavy rail, commuter rail, streetcar, and dedicated right-of-

way bus rapid transit projects 

 Grade separation projects for existing fixed-guideway transit lines 

Tier 2  Purchase of electric or other zero-emission buses 

 

Active Transportation and Complete Streets 

Tier 1 

 Class I multi-use paths or Class VI cycle tracks that are greater than 3 

miles in length or that cross multiple jurisdictions 

 Complete Streets projects that cross multiple jurisdictions 

 New pedestrian and bicycle overcrossings and underpasses 

Tier 2 
 Class I multi-use paths or Class VI cycle tracks that provide direct access 

to fixed guideway transit 

 

Highway Projects 

Tier 1 

 Any new high-occupancy toll (HOT) lane(s) or upgrades to existing 

facilities; or additions to high-occupancy vehicle (HOV) lane(s) 

 New interchange or direct connector 

Tier 2 

 New auxiliary lanes 

 Multi-jurisdictional arterial improvement project 

 Countywide or subregion-wide ITS project 

 

Goods Movement Projects 

Tier 1 
 Grade separation projects 

 Dedicated truck facilities or truck toll facilities 

Tier 2  Project occurs on the countywide Strategic Truck Arterial Network 

 

Projects of Any Mode 

Tier 1 
 Any defined transportation project with a project cost that exceeds $50 

million 

 

Eligible projects for the SPL’s Approved Programs Component include transportation programs 

that have been approved by the Metro Board of Directors, a COG Governing Board, or another 

entity on behalf of multiple jurisdictions. These programs must be related to transportation by 

increasing the mobility of individuals or goods, reducing conflicts, increasing safety, and 
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eliminating the need for travel. Such programs must result in future capital projects. For example, 

a subregion-wide Vision Zero Program is eligible to be included on the SPL under the Approved 

Programs Component as long as it includes multiple capital projects aimed at increasing safety.  

 

Major Unfunded Projects and Programs in the San Gabriel Valley 

 

Metro recently requested all of the COGs to submit eligible projects and programs for inclusion 

on the SPL by June 30, 2021. Each project to be included in the SPL must be submitted to Metro 

with the appropriate request form.  

 

Upon examining the eligibility criteria, staff has identified a preliminary recommended list of 

projects in the San Gabriel Valley to be included in the SPL: 

 

Project Title Jurisdiction Category Mode Est’d Cost 
Montebello Blvd Grade 

Separation 
City of Montebello Major Project Goods Mvmt $188M 

Turnbull Canyon Road 

Grade Separation 
City of Industry Major Project Goods Mvmt $84M 

Maple Ave Pedestrian 

Overhead Crossing 
City of Montebello Major Project 

Active 

Transp./Goods 

Mvmt. 

$26M 

Pomona At-Grade 

Crossings Pedestrian Safety  
City of Pomona Major Project 

Active 

Transp./Goods 

Mvmt. 

$26M 

State Route 57/60 

Confluence Chokepoint 

Relief Program 

City of Diamond Bar Major Project Highways $450M 

I-605/Valley Boulevard 

Interchange Improvement 

Project 

City of Industry Major Project Highways TBD 

La Verne Transit Oriented 

Development (TOD) 

Pedestrian Bridge 

City of La Verne Major Project 
Active 

Transp./Transit 
TBD 

SR60/I605 Interchange 

Improvements 
Los Angeles County Major Project Highways TBD 

North Hollywood to 

Pasadena BRT 
City of Pasadena Major Project Transit TBD 

SGV Transit Study (Capital 

Projects) 
SGVCOG Approved Program Transit TBD 

Foothill Gold Line 

Extension (Pomona to 

Montclair) 

SGVCOG Major Project Transit $450M 

 

Due to the short turnaround time set forth by Metro, staff is soliciting feedback from member cities 

for additional eligible projects and programs that can be included in the SPL. The official proposed 

list of SPL projects and programs will be presented to the SGVCOG Transportation Committee 

for review on June 10, 2021 and to the SGVCOG Governing Board for adoption on June 17, 2021. 

Staff will transmit the adopted list to Metro by June 30, 2021.  
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Prepared by: ____________________________________________  

Alexander Fung 

  Management Analyst 

 

 

Reviewed by: ____________________________________________  

Eric C. Shen, PE, PTP 

  Director of Capital Projects 

 

 

Approved by: ____________________________________________  

Marisa Creter 

Executive Director 

 

 

 

 

 

 
cpcc 210524 prelim major unfunded projects for metro vf 
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REPORT  

 

DATE:   May 24, 2021 

 

TO:  Capital Projects and Construction Committee Members & Alternates 

FROM:    Eric C. Shen, Director of Capital Projects 

 

RE:  DIRECTOR OF CAPITAL PROJECTS’ MONTHLY REPORT 

 

RECOMMENDED ACTION 

 

Receive and file. 

 

BACKGROUND 

 

Each month the Director of Capital Projects provides an update on key programs. Committee 

members may contact staff for clarifications on any of the reported items prior to the scheduled 

meeting. The following are items of note since the last meeting: 

 

I. PROGRAMS 

 

San Gabriel Valley Transit Study 

In October 2020, the Governing Board approved the Memorandum of Understanding (MOU) with 

Metro and agreed to manage the San Gabriel Valley Transit Feasibility Study with a budget of 

$1,500,000 via Measure M. The MOU acknowledges that the approved Initial Project Budget (up 

to $1,500,000) may only be sufficient to cover a portion of the STUDY (tasks 1-7 and 11). Tasks 

8-10 and 12 would require additional funding allocations by the Metro Board, subject to funding 

availability. The Initial Project Budget is itemized as follows: 

 

 $998,042 for the Feasibility Study technical analyses 

 $240,505 for the public outreach services 

 $261,958 for SGVCOG staff costs 

 

On May 20, 2021, the Governing Board authorized the Executive Director to execute a contract 

with Kimley-Horn and Associates, Inc. to conduct technical analyses for the San Gabriel Valley 

Transit Feasibility Study (tasks 1-7 and 11) for not-to-exceed $998,990. The Executive Director 

also issued a contract to Hill International, Inc. to conduct public outreach services as part of the 

Study for not-to-exceed $240,505. The performance period will be 12 months, beginning in June 

2021 and ending in May 2022. 

 

The costs to complete tasks 1-7 and 11 by Kimley-Horn and Associates, Inc. and Hill International, 

Inc. plus SGVCOG staff expenses will be reimbursed by Metro using Measure M for up to 

$1,500,000. Upon the conclusion of tasks 3 and 4, SGVCOG, Metro, and Kimley-Horn will re-

examine the scopes for tasks 8-10 and 12 to gain a better understanding of the need.  Based on the 
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information gathered at that point, Kimley-Horn will provide an updated cost proposal for 

completing the remainder of the project. The SGVCOG and Metro staff will review the additional 

funding needs and develop a budget proposal for Metro approval. Upon adoption of the budget 

proposal by the Metro Board, an amendment to the MOU and contract revisions will be presented 

to the Governing Board for approval. 

 

Regional Vehicle-Miles-Travelled (VMT) Mitigation Fee Structure Program 

At the recommendation of member agencies, staff is in the process of preparing to solicit 

professional services to develop the Regional VMT Mitigation Fee Structure Program. This 

program would build on the previous regional VMT cooperation efforts in the San Gabriel Valley 

by developing a fee structure aimed at mitigation or reducing a development’s VMT impacts.  

 

As of May 8th, the SGVCOG received interest from 27 member cities to join this regional 

endeavor. Of the 27 participating cities, 16 cities have officially executed the Memorandums of 

Agreement (MOAs) with the SGVCOG. Staff is in the process of executing MOAs with the 

remaining cities and preparing to release the program’s Request-for-Proposal (RFP) closer to the 

end of this month.  

 

II. PROJECTS 

 

State Route 57/60 Confluence Chokepoint Relief Program 

The State Route 57 (SR-57) and State Route 60 (SR-60) area of confluence, between the City of 

Diamond Bar and City of Industry, is among the worst segments of freeway in the nation for traffic 

congestion and accidents. This two-mile long area is also the busiest truck freight route in the 

country, which adds additional stress and conflict as cars and trucks contend for position on the 

road. The Los Angeles County Metropolitan Transportation Authority (Metro) is the primary 

funding agency for the Project. SGVCOG serves as the lead agency to oversee all aspects of the 

construction, in close coordination with the California Department of Transportation (Caltrans) 

District 7 Office, the Los Angeles County, together with the City of Diamond Bar and the City of 

Industry. 

 

An Issue for Bid (IFB) for Construction of the Diamond Bar Golf Course Project will released on 

April 22. The contract award for the construction will be recommended to the Committee on June 

28, 2021. The construction for the golf course improvements is expected to begin in August 2021. 

A Request for Proposals (RFP) for Construction Management for the SR57/60 Improvement 

Project was released Marc 22 with a due date of May 7, 2021. 

 

On May 7, 2021, staff joined City of Diamond Bar Mayor Nancy Lyons, City of Industry Mayor 

Cory Moss and other dignitaries in a briefing for Congresswoman Young Kim at the job site. 

Congresswoman Kim has been a strong advocate to secure additional federal funding for this 

project. 
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Photo credit: City of Diamond Bar 

 

Montebello Corridor Project Field Briefing 

On May 5, staff conducted a field briefing for City of Montebello Mayor Pro Tem David Torres 

and Councilwoman Scarlet Peralta at the project sites. The Montebello Corridor Project includes 

three separate yet inter-related components: (1) Montebello Way/Boulevard Grade Separation; (2)  

Maple Avenue Pedestrian Crossing Bridge; and (3) Vail Avenue and Greenwood Avenue At-

Grade Traffic Safety Improvements.  

 

  
Photo credit: Ricky Choi, SGVCOG 

Fullerton Road Grade Separation Construction Contract Update 

On April 26, 2021 the Capital Projects and Construction Committee (CPCC) adopted Resolution 

21-01 authorizing and directing staff to explore alternative project delivery methods, including, 

but not limited to, the Construction Manager/General Contractor method, for completing 

construction of the Project and to return to the Committee with recommendations and contracts 

implementing such methods for the Committee’s review and determination. This is the update on 

the progress of said activities.  

 

After considering several alternatives to the approach that would be used to complete the project, 

staff determined that a combined effort between the Construction management (CM) firm Berg 

and associates and a contractor could provide the best results. Staff asked Berg and Associates to 

consider this approach and they agreed and intend to bring Griffith Company on board to support 
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the efforts. The two firms would be forming the Berg/Griffith Joint Venture (JV) and would 

function as the firm that would complete the work. Staff is confident that this approach will provide 

an opportunity to collaborate with the JV on a solution. 

 

SGVCOG has been meeting with the JV since May 3, 2021 on key areas including establishing 

roles and responsibilities, identifying risk items, identifying cost savings opportunities, costing out 

the completion of the project, and developing contract language. Negotiations are scheduled to 

continue until the middle of June in anticipation of an agreement being reached and brought before 

the CPCC on June 28, 2021. 

 

Union Pacific Railroad Coordination 

On April 28, staff met with Union Pacific management and technical leads in person and went 

over numerous items affecting the ongoing ACE projects. Union Pacific crew completed the 

second track cut-over on May 8 for the Fairway Avenue Project and is committed to cut-over 

tracks for the Durfee Avenue Project on May 22 and June 5, 2021. Staff will maintain close contact 

with Union Pacific coordinator to ensure no further slippage on the cut-over dates. 

 

III. FUNDING 

 

Staff will provide an oral update at your meeting on the Congressionally directed funding requests 

submitted for the SR 57/60 project, ACE Montebello Boulevard and Turnbull Canyon Road grade 

separation projects, the at-grade pedestrian crossing improvements in Pomona, and the Gold Line 

pedestrian bridge in La Verne.  

 

IV.  CONTRACTING 

 

The SGVCOG has delegated to the Executive Director or the designee the authority to approve 

new contracts or change orders for previously approved contracts within certain limits, with a 

requirement that staff formally report such contract action.  

 

According to the Agency’s Purchasing and Procurement Policies and Procedures last updated in 

December 2020, the Executive Director is authorized to issue contracts with a contract price that 

does not exceed $250,000; or modify contracts approved by the Executive Director cumulatively 

with the initial contract price and prior modifications not in excess of $250,000; or modify the 

Board’s approved contracts price cumulatively by no more than 10%, or a lesser amount 

established by the Board. The Executive Director, or designee, is requested to report to the Board 

at its next regularly scheduled meeting each new contract awarded on an emergency basis and 

report monthly to the Board all other new contracts and contract modifications entered into by the 

Executive Director without express Board approval.  

 

For construction, design, and construction management contracts, the “Total Board-approved plus 

Staff-authorized amount” amount reflects the contract awards authorized by the CPCC along with 

any approved amendments. 
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The following has been recommended by the Director of Capital Projects and approved by the 

Executive Director since the last Committee meeting: 

 

Consultant/Vendor: Riverside Construction  

Contract Category: Construction 
Contract Number: 18-02, the Durfee Ave. Grade Separation Project  

 Total Board approved amount to-date: $43,957,683  

 Maximum contingency based on Board-approved budget (10%): $4,395,768 

 Most recent activities: Contract Change Order No. 3  

 Justifications: Additional paving requested by the City of Pico Rivera* 

 Fiscal impact: An additional change order amount of $70,515* 

 Total Staff-authorized amount to-date: $106,715 (does not increase contingency) 

 Total Board-approved plus Staff-authorized amount: $44,064,398* 

 Cumulative use of available contingency fund (%) = ($36,200/$4,395,768) = 0.1% 

 

*Note: This Task Order in the amount of $70,515 is entirely reimbursed by the City of Pico 

Rivera through a Betterment Agreement. Therefore, this Change Order does not consume the 

project’s remaining contingency.  

 

Consultant/Vendor: OHL USA, Inc. 

Contract Category: Construction 

Contract Number: 14-01, the Fairway Drive Grade Separation Project 
 Total Board approved amount to-date: $153,995,584 

 Maximum contingency based on Board-approved budget: $30,762,046 

 Most recent activities: Change Order No. 29, removal and disposal of existing UPRR 

Mainline Track 1 (EMT1) as requested by UPRR. 

 Justifications: Due to the unavailability of UPRR work force, UPRR requested ACE to 

have OHL to perform the work instead. 

 Fiscal impact: An additional change order amount of $447,261 

 Total Staff-authorized amount to-date: $25,169,073 

 Total Board-approved plus Staff-authorized amount: $148,402,611 

 Cumulative use of available contingency fund (%) = (25,169,073/30,762,046) ~82% 

 

Consultant/Vendor: PreScience Corporation 

Contract Category: Construction Management Services 

Contract Number: 17-02, the Durfee Avenue Grade Separation Project 

 Total Board approved amount to-date: $5,791,548 

 Maximum contingency based on Board-approved budget (10%): $579,155 

 Most recent activities: Task Order 2, Revision 7 

 Justifications: Budget Reallocation Only, Sub-consultant will perform materials testing 

 Fiscal impact: An additional change order amount of $0 

 Total Staff-authorized amount to-date: $0 

 Total Board-approved plus Staff-authorized amount: $5,791,548 

 Cumulative use of available contingency fund (%) = 0% 
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V.  COMMUNITY OUTREACH UPDATE 

 

The following project outreach activities were conducted: 

 Distributed school safety kits with railroad and construction safety messages for students 

at Rowland Elementary School and Jellick Elementary School in Rowland Heights, 

Yorbita Elementary School in La Puente and Walnut Elementary School in Baldwin Park;  

 Coordinated a Chinese-language digital marketing promotion campaign in support of local 

businesses for the Fullerton Road project; and 

 Conducted ongoing community outreach and support activities for the Fairway Drive, 

Fullerton Road, Durfee Avenue, Turnbull Canyon Road and Montebello Corridor grade 

separation projects. 

 

 

 

 

Prepared by: ____________________________________________  

Eric C. Shen, PE, PTP 

  Director of Capital Projects 

 

 

Approved by: ____________________________________________  

Marisa Creter 

Executive Director 

 

 

 

 

 
cpcc 20210524 dcp monthly report vf 
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REPORT  

 

RE:  SGVCOG CAPITAL PROJECTS & CONSTRUCTION COMMITTEE 

UNAPPROVED MINUTES APRIL 26, 2021 
 

Call to Order: Chairman Sandoval called the meeting of the San Gabriel Valley Capital Projects 

and Construction Committee to order remotely via Zoom and livestreamed via YouTube on April 

26, 2021 at 12:02pm.  

 

1. Pledge of Allegiance – Vice Chair N. Lyons led the pledge of allegiance. 

 

2. Roll Call 

Present:       

Tim Sandoval, Chair, Pomona     

Nancy Lyons, Vice Chair, Diamond Bar  

Becky Shevlin, Monrovia   

Cory Moss, Industry 

Diana Mahmud, South Pasadena 

Hilda Solis, LA County 

Margaret Clark, SGVCOG, Rosemead 

Maria Morales, El Monte 

Scarlet Peralta, Montebello 

Tim Hepburn, LaVerne 

 

Staff:         

Eric Shen, Director of Capital Projects     

Marisa Creter, Executive Director    

David DeBerry, General Counsel   

Deanna Stanley, Admin. Service Mgr. 

Amy Gilbert, Management Analyst  

Andres Ramirez, Senior Project Manager 

Charles Tsang, Senior Project Manager 

Paul Hubler, Director Gov/Community Relations 

Rene Coronel, Project Manager 

 

3. Public Comment – There were no public comments.  

 

4. Chairman Remarks – Chairman Sandoval reported that John Fasana will be recognized as 

Elected Official of the Year by the California Transportation Foundation during a 

virtual ceremony on May 27, 2021 from Noon – 1:30 p.m.    

 

5. Member Comments –There were no member comments. 

 

6. Director of Capital Projects Monthly Report – E. Shen reported that the RFP for the 

vehicle miles traveled will be released in May/June. C. Sims updated the Committee on the 

COVER PAGE

Page 14 of 36



SGVCOG Capital Projects and Construction Committee 

April 26, 2021 Meeting Minutes 

May 24, 2021 

Page 2 of 4  

 
 

restructured BikeShare program indicating that an RFP will be released soon. P. Hubler 

provided an update on congressionally directed funding requests. 

 

7. Project Progress Reports – C. Tsang reviewed construction activities at the Fairway Drive 

project that included the contractor installing handrails on the railroad bridge and relocation 

of a Southern California Edison underground vault. Mr. Tsang indicated the unexpected SCE 

vault relocation resulted in a three-week schedule delay. D. Mahmud requested staff seek 

reimbursement for the financial impacts from SCE and report back within 60 days.  E. Shen 

reported a utility coordinator will start on May 13 R. Coronel reviewed construction activities 

at the Durfee Avenue grade separation project that included a 22-foot concrete wall and 

grading. He reported paving was done in phases to allow traffic to go into businesses and 

opening of half of the street within the next couple of weeks. 

 

8. Approval of Capital Projects and Construction Committee Meeting Minutes of March 

22, 2021 – A motion was made by H. Solis and seconded by C. Moss to approve the March 

22, 2021 minutes. 

 

Ayes:  T. Sandoval, N. Lyons, B. Shevlin, C. Moss, D. Mahmud, H. Solis, M. Clark, M. 

Morales, S. Peralta, T. Hepburn 

Nayes:  None  Abstain: None 

 

9. Approval to Find Bid from Stacy & Witbeck, Inc Non-Responsive and Adopt 

Resolution No. 21-01, Authorization to Explore Alternative Project Delivery Methods 

for the Fullerton Road Grade Separation Project – E. Shen reviewed the results of the 

latest procurement for construction services for the project. He explained there was one bid 

received from Stacy & Witbeck that exceeded the engineer’s estimate and was incomplete 

and therefore deemed non-responsive. He reviewed the challenges of the current competitive 

construction market and requested the Committee approve alternative project delivery 

methods. 

 

The method of construction manager/construction contractor approach was discussed at 

length along with other alternative methods to reduce costs. Several committee members 

agreed it was important to move the project forward and work should be completed by a 

contractor with grade separation experience. E. Shen indicated if the item was approved, staff 

will provide a status update at the May 24th Committee meeting and a recommendation for 

award at the June 28th meeting. 

 

After extensive discussion a motion was made by N. Lyons and seconded by C. Moss to 

adopt Resolution No 21-01 finding (1) the bid from Stacy and Witbeck, Inc. for the Fullerton 

Road grade separation project to be non-responsive due to errors on the face of the bid; and 

(2) authorize staff to explore alternative project delivery methods, including but not limited 

to the construction manager/general contractor method to complete construction of the 

project and return to the Committee with recommendations and contracts implementing such 

methods for the Committee’s review and consideration. 
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Ayes:  T. Sandoval, N. Lyons, B. Shevlin, C. Moss, D. Mahmud, M. Clark, M. Morales, 

S. Peralta, T. Hepburn 

Nayes:  None  Abstain: None 

 

10. Approval of Task Order to TRC Solutions for Public Outreach Services for the 57/60 

Diamond Bar Golf Course Improvement Project – P. Hubler reported that the staff report 

erroneously shows the request for this contract for a period of 18 months when the duration 

will be 22 months. He reviewed the major tasks including marketing and extensive 

community outreach. M. Mahmud requested the task order include more detailed information 

on the scope of work to be provided.  

 

After discussion, a motion was made by T. Hepburn and seconded by C. Moss to authorize 

the Executive Director to issue a revised task order under the contract with TRC Solutions 

in the not-to-exceed amount of $245,677 to provide public outreach services in support of 

the Diamond Bar Golf Course improvements and utility relocation work over 22 months.  

 

Ayes:  T. Sandoval, N. Lyons, B. Shevlin, C. Moss, D. Mahmud, M. Clark, M. Morales, 

S. Peralta, T. Hepburn 

Nayes:  None  Abstain: None 

 

11. Approval to Receive and File Quarterly Project Progress Reports – E Shen requested 

that in the interest of time, the Committee review information in the agenda and receive and 

file the quarterly progress and mitigated monitoring reports. There was no action taken. 

 

12. Approval to Receive and File Mitigation Monitoring Reports – There was no action 

taken. 

 

13. Closed Session - Legal counsel announced the Committee would adjourn to closed session 

in accordance with Governing Code Section 54956.9(a) to discuss pending litigation and  

 

The Committee returned to open session and legal counsel reported that regarding real 

property negotiations with Kaykel Investment Properties, the Committee voted unanimously 

to authorize the Executive Director to execute an agreement in the amount of $3,190,000 

with Kaykel Investment Properties to settle all claims arising out of the Fairway Drive grade 

separation project and with respect to ACE v Jack in the Box, the Committee voted 

unanimously to authorize the SGVCOG to enter into a stipulated judgment in the amount of 

$425,000 with the defendants to settle all claims arising out of the Fullerton Road grade 

separation project. 

  

14. Adjournment – The meeting was adjourned at 2:11pm. The next meeting will be held 

remotely via Zoom on YouTube live on May 24, 2021 at noon. 
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Prepared by: ________________________________________  

Deanna Stanley 

Clerk of the Committee 
 

 
 

Reviewed by: ____________________________________________  

Eric C. Shen, PE, PTP 

  Director of Capital Projects 
 

 

Approved by: ____________________________________________  
Marisa Creter 

Executive Director 
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REPORT  

 

DATE:   May 24, 2021 

 

TO:  Capital Projects and Construction Committee Members & Alternates 

FROM:    Eric C. Shen, Director of Capital Projects 

   Marisa Creter, Executive Director 

 

RE:  APPROVAL OF ANNUAL TASK ORDERS 

 

RECOMMENDED ACTION 

 

It is recommended that the Committee authorize the Executive Director to amend contracts or issue 

annual task orders for the following contracts for continuing support services needed to deliver the 

remaining ACE projects from July 1, 2021 through June 30, 2022: 

 

Firm Type of Service 
Annual Task Order 

NTE 

Burke, Williams & Sorensen, 

LLC 

Legal Counsel for right of way, annual 

task order 

$1,200,000 

Capital Representation Group Legislative support, contract amendment $55,000 

David Lang & Associates Community Outreach, annual task order $71,162 

Epic Land Solutions, Inc. Property Acquisition and Relocation 

Assistance services, annual task order 

$30,986 

HDR Engineering, Inc. Property Acquisition and Relocation 

services, annual task order 

$796,855 

Ken Spiker & Associates Insurance coordination, contract 

amendment 

$65,000 

LSA Associates, Inc. Environmental services, annual task order $134,908 

Lee Andrews Group, Inc. Community Outreach, annual task order $588,838 

Lubka & White, LLP Construction Legal services, annual task 

order 

$59,920 

Oliver Sandifer & Murphy Property Acquisition Legal services, 

annual task order 

$518,175 

Paragon Partners, Ltd. Right of Way Acquisition services, annual 

task order 

$662,328 

Stantec Environmental Management services 

during construction, annual task order 

$429,744 

Woodruff, Spradlin and Smart Property Acquisition Legal services, 

annual task order 

$330,000 

 

These authorizations would include an overall 10% contingency allowance in accordance with 

normal agency procedures. 
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BACKGROUND 

 

Continuation of contracted agency support services is necessary for FY 2021. The following is 

summary of work activities and proposed contract amendments/annual task orders:  

 

 Burke, Williams & Sorensen – Because there are several pending legal cases for property 

acquisition that BWS has been involved in, those services will be retained until all pending 

acquisitions have been completed.  These include acquisitions on the Montebello, 

Fullerton, and Durfee projects.  It is anticipated that the level of services required from this 

firm for these services for FY 2021 will require an annual task order in the amount of 

$1,200,000. 

 

 Capital Representation Group – This firm provides state legislative supportive services 

for the SGVCOG/ACE Project. The firm provides assistance in responding to 

questions/information from legislators and state officials concerning the ACE Project.  The 

firm assists in monitoring transportation related bills/legislations and regulations impacting 

the ACE Project and attending CTC meetings on behalf of SGVCOG.  It is anticipated that 

the level of services required from this firm for all of SGVCOG’s/ACE active projects will 

require a contract amendment in the amount of $55,000. 

 

 David Lang & Associates – David Lang & Associates is part of SGVCOG’s community 

outreach team, specializing in providing assistance with the Asian community outreach 

across all SGVCOG/ACE Project. It is anticipated that the level of services required from 

this firm for all of SGVCOG/ACE active projects will require an annual task order in the 

amount of $71,162. 

 

 Epic Land Solutions, Inc. – This firm provides property acquisition and relocation 

assistance services.  Epic’s current task order is for the Nogales (LA Sub) project.  The 

firm’s services include property acquisition, preparation of appraisals and project 

management.  It is anticipated that the level of services required from this firm for project 

outgrants for the utility companies and completing all property settlements on the Nogales 

project will require an annual task order in the amount of $30,986. 

 

 HDR Engineering – This firm provides property acquisition and relocation services for 

the SGVCOG/ACE Project. HDR’s project assignments will include Pomona’s At Grade 

Crossing Safety Improvements, Montebello and Turnbull Canyon projects. HDR’s scope 

of work includes right of way impact evaluation, property acquisition, relocation 

assistance, third party services for appraisals and property management. It is anticipated 

that the level of services required from this firm for these services will require an annual 

task order in the amount of $796,855. 

 

 Ken Spiker & Associates, Inc. – This firm’s role includes coordination of SGVCOG’s 

insurance program, review of evidence of insurance provided by SGVCOG’s contractors 

and consultants, as well as periodic risk assessment and review of SGVCOG’s contracts 
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relative to insurance and bond requirements.  Their role also includes involvement in 

coordinating third party claims between SGVCOG and its contractors.  The firm will be 

assisting staff in responding to inquiries from proposers and bidders relevant to insurance 

requirements on future SGVCOG procurements.  It is anticipated that the level of services 

required from this firm for all of SGVCOG’s active projects will require a contract 

amendment in the amount of $65,000.  The $65,000 budget does not include any premiums 

for policies. 

 

 LSA Associates, Inc. – This firm provides environmental services for the SGVCOG/ACE 

Project including general program management, conducting required environmental 

mitigation monitoring program for Fairway, Fullerton and Durfee projects and 

environmental permitting for Turnbull project in accordance with Federal and State 

regulations. It is anticipated that the level of services required from this firm for these 

services will require an annual task order in the amount of $134,908. 

 

 Lee Andrews Group, Inc. – This firm provides public outreach services on 

the SGVCOG/ACE Project. Their scope consists of two full time equivalent positions 

to support our public information and field community outreach and the production of all 

public information material (project brochures, handouts, community events, 

advertising, etc.) on all active SGVCOG/ACE projects. It is anticipated that the level of 

services required from this firm for these services will require an annual task order in the 

amount of $588,838. 

 

 Lubka & White, LLP – This firm provides construction legal services including   legal 

assistance in bid preparation, bid protests and challenges, review of agreement and bonds 

for construction projects anticipated to be awarded in FY 2021, as well assistance on on-

call construction-related contracts and contractor claims. It is anticipated that the level of 

services required from this firm for these services will require an annual task order in the 

amount of $59,920. 

 

 Oliver Sandifer & Murphy – This firm provides property acquisition legal services for 

the SGVCOG/ACE project.  OSM has been assigned with property acquisition legal 

services for the Nogales, Fairway and Turnbull Canyon projects.  It is anticipated that the 

level of services required from this firm for these services will require an annual task order 

in the amount of $518,175.    

   

 Paragon Partners, Ltd. – This firm provides right of way acquisition services for the 

SGVCOG/ACE Project. Paragon’s project assignments include Fairway, Durfee and 

Fullerton projects. In addition, Paragon continues to assist with property matters on the San 

Gabriel Trench, Puente, and Reservoir projects.  Paragon’s scope of work includes third 

party services for appraisals, environmental investigation, closing costs for property 

acquisitions, relocation assistance, property management and project outgrants. It is 

anticipated that the level of services required from this firm for these services will require 

an annual task order in the amount of $662,328. 
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 Stantec – This firm provides environmental management services during construction for 

SGVCOG/ACE Project. These services consist of testing hazardous materials that may be 

encountered on the project sites and other environmental assessments. The scope for FY 

2021 includes work on Durfee, Fairway, and Fullerton projects. It is anticipated that the 

level of services required from this firm for these services will require an annual task order 

in the amount of $429,744. 

 

 Woodruff, Spradlin and Smart – This firm provides property acquisition legal services 

for the SGVCOG/ACE Project.  It is anticipated that the level of services required from 

this firm for these services will required an annual task order in the amount of $330,000.   

 

 

FISCAL IMPACT 

 

Funds for these contracts were included in the recently SGVCOG Board adopted FY 2022 budget 

and are being funded with various Federal, State, and local grant funds. 

 

 

 

 

Prepared by: ________________________________________  

Carlos Garcia 

  Acting Contracts Manager 
 

 

 

Reviewed by: ____________________________________________  

Eric C. Shen, PE, PTP 

  Director of Capital Projects 

 

 

Approved by: ____________________________________________  

Marisa Creter 

Executive Director 
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REPORT  

 

DATE:   May 24, 2021 

 

TO:  Capital Projects and Construction Committee Members & Alternates 

FROM:    Eric C. Shen, Director of Capital Projects 

   Marisa Creter, Executive Director 

 

RE:  APPROVAL OF TASK ORDER NO. 2 WITH ANSER ADVISORY FOR 

CONSTRUCTION MANAGEMENT SERVICES FOR THE STATE ROUTE 

57/60 CHOKEPOINT RELIEF PROGRAM PHASE 1- DIAMOND BAR 

GOLF COURSE PROJECT 

 

RECOMMENDED ACTION 

 

Authorize the Executive Director to issue Task Order No. 2, not to exceed (NTE) $4,054,805, to 

Anser Advisory for providing Construction Management Services for the Diamond Bar Golf 

Course Project, the first phase of the State Route 57/60 Confluence Chokepoint Relief Program. 

 

BACKGROUND 

 

At the November 16, 2020 meeting, the Capital Projects and Construction Committee approved 

the selection of Anser Advisory for providing an overall construction management services to the 

State Route 57/60 Chokepoint Relief Program Phase 1 – Diamond Bar Golf Course Project and 

approved an initial Task Order for pre-construction services (Task Order 1) in an amount not to 

exceed $170,000. At the time of this award, the task order for construction management services 

(Task Order 2) was not awarded. 

 

As Construction Manager (CM) for SGVCOG on this project, Anser Advisory is responsible for 

ensuring the general contractor and subcontractors to construct as designed, submitting complete 

and accurate schedules for approval by SGVCOG, and adhering schedules throughout the project. 

Anser Advisory is also responsible for the control of change work, through identification and 

quantification of work necessary for the project that is not included in the contract documents. 

Anser Advisory is responsible for representing SGVCOG when negotiating change orders with 

contractors, performing quality assurance and inspecting material quantity, managing submittal 

reviews, monitoring of contractors’ compliance with air quality, noise and debris control 

regulations, and comply to local agency ordinance and permitting requirements.  

 

CURRENT ISSUES 

 

Based on the final design plans and close examination of the anticipated issues throughout the 

construction, Anser Advisory submitted a cost proposal for the construction management services 

to SGVCOG for performing a series of tasks throughout the Diamond Bar Golf Course Project.  A 

construction contract is anticipated to be awarded by June of this year and staff will need the 

services of Asner Advisory for construction management. The negotiated cost proposal of 
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$4,054,805 for managing the approximate $40,000,000 construction is fair and acceptable. 

Additionally, Anser is committed to meet an 8% Small Business Enterprise (SBE) goal set forth 

in the contract. 

 

Task Order 2 Construction Management Services will include the following tasks: 

 

 Progress Management Services 

 Progress Schedule  

 Changes/Claims Administration 

 Construction Safety 

 Cost Engineering / Estimating 

 Utility coordination 

 Environmental Services 

 Progress Payments 

 Quality Assurance 

 Special Work Assignments 

 Submittals, Requests for Information & 

Nonconformance Report 

 Conferences / Meetings 

 Contractor Insurance  

 Reports & Records 

 Document control 

 Survey Support (QA) 

 Material testing & support services 

 Labor compliance & SBE monitoring 

(support) 

 As-Built Drawings 

 Traffic Control and Traffic Handling 

Plans 

 Public Affairs (support) 

 Contract Closeout 

 

This authorization includes a 10% contingency allowance to the Executive Director in accordance 

with the agency’s procurement procedures. Any contract amount changes from the above figure 

due to contract changes that exceed the Executive Director’s authorization will be presented to the 

Committee for further consideration and approval.    

 

FISCAL IMPACT 

 

The engineer’s estimate on the Construction Management Services for the Diamond Bar Golf 

Course Project is $4,500,000. The recommended contract amount for Task Order No. 2 (see 

Attachment A) is within the budgeted amount. The entire Diamond Golf Course Project expenses, 

including the SGVCOG staff time, are fully reimbursable by the Metro. 

 

Task Orders Amount 

Task Order No. 1: Pre-Construction Construction Management 

(CM) services 
$170,000 

Task Order No. 2: Construction Management services (NTE) $4,054,805 

Contract Value To-date NTE Value $ 4,224,805 
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Prepared by: ____________________________________________  

Rene Coronel 

  Project Manager 
 

 

 

Reviewed by: ____________________________________________  

Eric C. Shen, PE, PTP 

  Director of Capital Projects 

 

 

Approved by: ____________________________________________  

Marisa Creter 

Executive Director 

 

 

ATTACHMENT 

 

Attachment A – Task Order No. 2 with Anser Advisory for construction management services for 

the State Route 57/60 Chokepoint Relief Program Phase 1- Diamond Gar Golf Course Project  

 

 

 

 

 

cpcc 20210524 anser to2 for dbgc cm services vf 
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SAN GABRIEL VALLEY COUNCIL OF GOVERNMENTS 
 

TASK ORDER  
 

CONSTRUCTION MANAGEMENT SERVICES FOR 
THE STATE ROUTE 57/60 CHOKEPOINT RELIEF PROGRAM PHASE 1 

DIAMOND BAR GOLF COURSE PROJECT 
 

CONSULTANT: Anser Advisory 
Management, LLC AGREEMENT NO.: 20-08 TASK ORDER NO.: 2 

 

TASK ORDER TITLE: Construction Management Services for Diamond Bar Golf 
Course Project 

 
EFFECTIVE DATE OF THIS 
TASK ORDER: June 1, 2021 TASK ORDER VALUE: $4,054,805.00 

 
CONTACT: Paul Buckley, P.E. TELEPHONE: (562) 743-9400 
FACSIMILE:  EMAIL: Paul.buckley@anseradvisory.com 
ADDRESS: 2677 N. Main Street, Suite 400, Santa Ana, CA 90725 

 
 
1.  SCOPE OF SERVICES: 
 
 The CONSULTANT agrees to perform the services identified in Attachment “A”, Scope 

of Services, which is attached hereto and made a part hereof this TASK ORDER NO. 2. 
 
2. COMPENSATION: 
 

The total amount payable to CONSULTANT under this TASK ORDER NO. 2 shall not 
exceed: Four million, fifty-four thousand, and eight hundred and five dollars and 
0/100s ($4,054,805.00), as per Attachment “B” (Consultant’s cost proposal), and as 
defined in further detail in SECTION 7 (COMPENSATION AND METHOD OF 
PAYMENT) of the AGREEMENT.     

 
3. SUBCONTRACTORS:  
 
 Attachment “C” List of Proposed Subcontractors for TASK ORDER NO. 2 is attached 

hereto and made a part hereof this TASK ORDER NO. 2.  
 
4. KEY PERSONNEL: 
 
 Attachment “D” List of Key Personnel for TASK ORDER NO. 2 is attached hereto and 

made a part hereof this TASK ORDER NO. 2.  
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5. SBE GOAL 
 
 The SBE goal is unchanged by this TASK ORDER.    
 
6. PERIOD OF PERFORMANCE/NOTICE TO PROCEED 
 

Work under this TASK ORDER NO. 2 shall commence on June 1, 2021 through May 31, 
2023. 

 
All other terms and conditions of this AGREEMENT NO. 20-08 remains unchanged. 
 
In witness whereof, this TASK ORDER NO. 2 has been executed under the provisions of 
AGREEMENT NO. 20-08 between SAN GABRIEL VALLEY COUNCIL OF GOVERNMENTS 
and the above named CONSULTANT.  By signature below, the parties hereto agree that all terms 
and conditions of this TASK ORDER NO. 2 and AGREEMENT NO. 20-08 shall be in full force 
and effect. 
 
  
      
CONSULTANT: SAN GABRIEL VALLEY COUNCIL OF 

GOVERNMENTS  
 
Authorized      Authorized 
Signature:      Signature: _______________________ 
 
Print Name:      Paul Buckley    Print Name:     Marisa Creter 
 
Print Title:      Sr. Vice President      Print Title:     Executive Director 
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REPORT  

 

DATE:   May 24, 2021 

 

TO:  Capital Projects and Construction Committee Members & Alternates 

FROM:    Eric C. Shen, Director of Capital Projects 

   Marisa Creter, Executive Director 

 

RE: APPROVAL OF TASK ORDER NO. 1 TO LEE ANDREWS GROUP FOR 

PUBLIC OUTREACH SERVICES FOR THE MONTEBELLO 

BOULEVARD GRADE SEPARATION, MAPLE AVENUE PEDESTRIAN 

BRIDGE, AND GREENWOOD AVENUE AND VAIL AVENUE AT-GRADE 

CROSSING SAFETY IMPROVEMENTS PROJECT 

RECOMMENDED ACTION 

 

Authorize the Executive Director to issue a Task Order under the contract 19-03B with Lee 

Andrews Group in the not-to-exceed (NTE) amount of $1,195,512 to provide public outreach 

services in support of the Montebello Boulevard Grade Separation, Maple Avenue Pedestrian 

Bridge and Greenwood Avenue and Vail Avenue At-Grade Crossing Safety Improvements Project 

(Project). The Scope of Services is to be performed during the construction phase of the Project 

from approximately April 2022 (FY2021-2022) to October 2025 (FY2024-2025)1  

 

BACKGROUND 

 

The Project consists of a roadway underpass at the railroad crossing on Montebello Boulevard, at-

grade crossing safety improvements on Greenwood Avenue and Vail Avenue, and a pedestrian 

bridge overcrossing on Maple Avenue in the City of Montebello. The Montebello Boulevard Grade 

Separation and At-Grade Safety Improvements are in the final engineering and design phase and 

a construction contract is anticipated to be awarded in 2022. The Maple Avenue Pedestrian Bridge 

is at 35% design and is anticipated to begin construction in 2023. Public outreach services are 

needed for ongoing community outreach and education, stakeholder engagement and 

communications during the pre-construction and construction stages of the project. 

 

CURRENT ISSUE 

 

A Request for Proposals (RFP) for providing public outreach services was released in July 2020 

to the pre-selected firms of the “on-call” public outreach services bench. Two (2) proposals were 

received from both Hill International and Lee Andrews Group. Staff completed a responsiveness 

review and determined that Hill International’s proposal was non-responsive due to failure to meet 

                                                           
1 Dates subject to change based on project progress. Consultant is not authorized to commence task order without 

approval of SGVCOG. 
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proposal requirements. Lee Andrews Group’s proposal was deemed the most responsive and cost-

effective, and is being recommended for task order issuance in accordance with our procurement 

policy. The firm has committed to a 10% DBE goal. 

 

Lee Andrews Group will prepare and implement a comprehensive public outreach and 

communications plan under the direction of SGVCOG staff. Major tasks include as-needed 

community outreach, business outreach, public safety outreach, governmental outreach, and media 

and communications. The team will conduct the multilingual outreach in English, Spanish and 

Chinese, as required, and may conduct meetings via telephone, online or in person. The outreach 

team will also conduct pre-construction surveys documenting existing conditions of properties 

adjacent to construction sites. In addition, the consultant will plan, coordinate and execute 

community outreach events, including a groundbreaking ceremony at project commencement and 

a ribbon-cutting/dedication ceremony at project completion. 

 

FISCAL IMPACT 

 

The Montebello projects are funded with SB1 gas tax revenue funds and state bond funds from the 

Prop 1B Trade Corridor Improvement Fund programmed by the California Transportation 

Commission as well as local sales tax funds committed by the Los Angeles County Metropolitan 

Transportation Authority. 

 

Task Order Amount 

Task Order No. 1: Public Outreach Services (from April 2022-

October 2025) 
$1,195,512 

Total Contract NTE Value $1,195,512 

 

 

 

Prepared by: ____________________________________________  

Paul Hubler 

Director of Government and Community Relations 

 

 

 

Reviewed by: ____________________________________________  

Eric C. Shen, PE, PTP 

  Director of Capital Projects 

 

 

Approved by: ____________________________________________  

Marisa Creter 

Executive Director 
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ATTACHMENT 

 

Attachment A – Task Order No. 1 with Lee-Andrews Group for Public Outreach Services for the 

Montebello Boulevard Grade Separation, Maple Avenue Pedestrian Bridge, and Greenwood 

Avenue and Vail Avenue At-Grade Crossing Safety Improvements Project  

 

 

 

 

cpcc 20210524 to lee-andrews for montebello gs vf 
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SAN GABRIEL VALLEY COUNCIL OF GOVERNMENTS 

 
TASK ORDER  

 
PUBLIC OUTREACH SUPPORT SERVICES FOR THE  

MONTEBELLO BOULEVARD GRADE SEPARATION, GREENWOOD AVENUE AND 
VAIL AVENUE AT-GRADE CROSSING SAFETY IMPROVEMENTS, AND MAPLE 

AVENUE PEDESTRIAN BRIDGE PROJECT  
 

CONSULTANT: Lee Andrews 
Group 

AGREEMENT NO.: 19-03B TASK ORDER NO.: 1 

 

TASK ORDER TITLE: 

Public Outreach Support Services for the Montebello 
Boulevard Grade Separation, Greenwood Avenue and Vail 
Avenue At-Grade Crossing Safety Improvements, and 
Maple Avenue Pedestrian Bridge Project. 

 
EFFECTIVE DATE OF THIS 
TASK ORDER: July 1, 2021  TASK ORDER VALUE: $1,195,512.09 

 
CONTACT: Stephanie Graves TELEPHONE: (213) 891-2965 
FACSIMILE:  EMAIL: sgraves@leeandrewsgroup.com 
ADDRESS: 700 S. Flower Street, Suite 1275 Los Angeles, CA 90017 
 
 
1.  SCOPE OF SERVICES: 
 
 CONSULTANT agrees to perform the services identified in Attachment “A”, Scope of 

Services, which is attached hereto and made a part hereof. 
 
2. COMPENSATION: 
   

The total amount payable to CONSULTANT under this TASK ORDER shall not exceed: 
one million, one hundred ninety-five thousand, five hundred twelve dollars and 
09/100s ($1,195,512.09), as per Attachment “B” (Consultant’s cost proposal), and as 
defined in further detail in SECTION 5 (COMPENSATION AND METHOD OF 
PAYMENT) and Exhibit “B” (COMPENSATION) of the AGREEMENT.   

 
3. SUBCONTRACTORS:  
 
 There are no proposed subcontractors for this TASK ORDER.   
 
4. KEY PERSONNEL: 
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 Attachment “C” List of Key Personnel for this TASK ORDER is attached hereto and 
made a part hereof.  

 
5. DBE GOAL 
 
 There is a 10% DBE goal for this TASK ORDER. 
 
6. PERIOD OF PERFORMANCE/NOTICE TO PROCEED 
 

Work under this TASK ORDER shall commence on July 1, 2021, and shall terminate on 
June 30, 2025.  

 
All other terms and conditions of this AGREEMENT remain unchanged. 
 
In witness whereof, this TASK ORDER has been executed under the provisions of the above 
named AGREEMENT between SAN GABRIEL VALLEY COUNCIL OF GOVERNMENTS 
and the above named CONSULTANT.  By signature below, the parties hereto agree that all 
terms and conditions of this TASK ORDER and the AGREEMENT shall be in full force and 
effect. 
 
  
   
CONSULTANT: SAN GABRIEL VALLEY COUNCIL OF 

GOVERNMENTS 
Authorized 
Signature: 

 Authorized  
Signature: 

 

 
Print Name: 

 
Stephanie Graves 

 
Print Name: 

 
Marisa Creter 

 
Print Title: 

 
President & CEO  

 
Print Title: 

 
Executive Director  
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REPORT  

 

DATE:   May 24, 2021 

 

TO:  Capital Projects and Construction Committee Members & Alternates 

 

FROM:    Eric C. Shen, Director of Capital Projects 

   Marisa Creter, Executive Director 

 

RE: APPROVAL OF TASK ORDER NO. 3 REVISION 4 WITH RAILPROS FOR 

DESIGN SUPPORT DURING CONSTRUCTION SERVICES FOR THE 

POMONA AT-GRADE CROSSINGS SAFETY IMPROVEMENTS 

PROJECT 

 

RECOMMENDED ACTION 

 

Authorize the Executive Director to issue Task Order No. 3 Revision 4, not to exceed (NTE) 

$129,904 to RailPros for providing additional final design services for the Pomona At-grade 

Crossings Safety Improvements Project. 

 

BACKGROUND 

 

In March 2015, the Alameda Corridor East (ACE) Board approved the selection of RailPros, Inc. 

(RailPros) to provide preliminary and final design services for the Pomona At-grade Crossings 

Safety Improvement Project (PROJECT). The PROJECT will improve traffic safety at five (5) 

crossings: Hamilton Boulevard, Park Avenue, Main Street, Palomares Street and San Antonio 

Avenue, with upgraded sidewalks leading to the pedestrian gates, street improvements, and 

upgraded warning signals and signage at each crossing. 

 

RailPros performed conceptual design (approximately up to 15% complete) under Task Order No. 

1; preliminary design (up to 35% complete) under Task Order No. 2; and final engineering design 

(100% complete) under Task Order No. 3. To-date, three (3) revisions to Task Order No. 3 have 

been issued to allow for additional utility investigation and to grant RailPros time extensions while 

waiting for the funding agreement from Caltrans to be executed. The following table summarizes 

the reason(s), issuance/completion, and amount of each task order and revision: 

 

Task Orders Executed in Amount 

Task Order No. 1: Conceptual Design (5 crossings) 
April 2015 

Completed in Sept. 2016 
$642,665 

Task Order No. 2: Preliminary Design (5 crossings) 
October 2016 

Completed in Feb. 2018 
$1,093,746 

Task Order No. 3: Final Design (5 crossings) March 2018 $1,499,636  

  Revision No. 1: Additional Utility Investigation March 2019 $37,534 

  Revision No. 2: Time Extension May 2019 $0 
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  Revision No. 3: Time Extension February 2020 $0 

Task Order No. 3 To-date NTE Value $1,537,170  

 

CURRENT ISSUES 

 

In April 2021, Caltrans approved the SGVCOG’s Section 130 funding request for the PROJECT, 

but the approved funding is only sufficient for design and construction of one of the five crossings. 

The funding agreement between the SGVCOG and Caltrans was executed shortly after Caltrans 

approval, with an expiration date of December 31, 2024. The additional funding needed for the 

remaining crossings has not been secured. Consequently, SGVCOG and the City of Pomona 

agreed to split the PROJECT into two phases: first to finalize the design and to construct 

improvements at the San Antonio Avenue crossing only (Phase One); and second, to continue 

seeking funding for the remaining four crossings (Phase 2). 

 

The split-phasing approach therefore requires adjustments, modifications, and re-packaging of the 

current final design plans, estimates, and specifications to separate them into two bid packages. In 

response to the SGVCOG-initiated scope change, RailPros submitted a cost proposal of $129,904. 

Staff determined the proposed cost fair and justified for completing Phase One.  

 

FISCAL IMPACT 

 

The recommended contract amount for Task Order No. 3 Revision 4 (see Attachment A) will result 

in a revised contract amount of $1,667,074 since March 2018. All expenses will be reimbursed 

through Section 130 Grade Crossing Improvement Funds.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Task Orders Amount 

Task Order No. 3, including Revisions 1-3. (NTE) $1,537,170  

This Task Order No. 3, Revision No. 4 (NTE) $129,904 

New Total Task Order No. 3 NTE Value: $1,667,074  

Remaining Contingency Balance: $112,429 
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Prepared by: ____________________________________________  

Charles Tsang, PE, TE 

Senior Project Manager 
 

Reviewed by: ____________________________________________  

Eric C. Shen, PE, PTP 

  Director of Capital Projects 

 

 

Approved by: ____________________________________________  

Marisa Creter 

Executive Director 

 

ATTACHMENT 

 

Attachment A - Task Order No. 3, Revision 4 for Additional Final Design Services for the Pomona 

At-grade Crossings Safety Improvements Project.  

 

 

 

 
cpcc 20210524 railpros to3r4 pomona at-grade vf 
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SAN GABRIEL VALLEY COUNCIL OF GOVERNMENTS  
 

TASK ORDER  
 

PRELIMINARY ENGINEERING AND FINAL DESIGN SERVICES 
FOR 

AT-GRADE CROSSING SAFETY IMPROVEMENTS PROJECT 
 

CONSULTANT: RailPros, Inc. AGREEMENT NO.: 14-07 TASK ORDER NO.: 3 
  REVISION NO.: 4 
 
TASK ORDER TITLE: PHASE 3 – FINAL DESIGN SERVICES 
 
EFFECTIVE DATE OF THIS 
TASK ORDER: June 1, 2021 TASK ORDER VALUE: $1,667,074.00 

 
CONTACT: Robert Williams, P.E. TELEPHONE: (714) 734-8765 
DIRECT: (949) 383-2331 EMAIL: robert.williams@railpros.com 
ADDRESS: 15265 Alton Parkway, Suite 140, Irvine, CA 92618 
 
 
1.  SCOPE OF WORK:   CHANGED BY THIS REVISION NO. 4 
 
 The CONSULTANT agrees to perform the services identified Attachment “A”, Scope of 

Work, which is attached hereto and made a part hereof this TASK ORDER NO. 3, 
REVISION NO. 4. 

 
2. COMPENSATION:  CHANGED BY THIS REVISION NO. 4 
   

The total amount payable to CONSULTANT under this TASK ORDER NO. 3, 
REVISION NO. 4 shall not exceed: One million six hundred sixty-seven thousand 
and seventy-four dollars and 00/100s ($1,667,074.00), as per Attachment “B” 
Consultant’s Cost Proposal, and as defined in further detail in SECTION 6 
(COMPENSATION AND METHOD OF PAYMENT) of the AGREEMENT.  
CONSULTANT’s Cost Proposal is attached hereto and made a part hereof this TASK 
ORDER NO. 3, REVISION NO. 4.    
 

TASK ORDER NO. 3 $1,499,636.00 
TASK ORDER NO. 3, REV. NO. 1 $37,534.00 
TASK ORDER NO. 3, REV. NO. 2 $0.00 
TASK ORDER NO. 3, REV. NO. 3 $0.00 
TASK ORDER NO. 3, REV. NO. 4 $129,904.00 
TOTAL TASK ORDER AMOUNT $1,667,074.00 
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3. SUBCONTRACTORS:  UNCHANGED BY THIS REVISION NO. 4 
  
4. KEY PERSONNEL:  UNCHANGED BY THIS REVISION NO. 4 
  
5. SBE GOAL:  UNCHANGED BY THIS REVISION NO. 4 
 
6. PERIOD OF PERFORMANCE/NOTICE TO PROCEED 
 

Work under this TASK ORDER NO. 3, REVISION NO. 4 shall commence on June 1, 
2021 through June 30, 2024. 

 
All other terms and conditions of this AGREEMENT NO. 14-07 remains unchanged. 
 
In witness whereof, this TASK ORDER NO. 3, REVISION NO. 4 has been executed under the 
provisions of AGREEMENT NO. 14-07 between SAN GABRIEL VALLEY COUNCIL OF 
GOVERNMENTS - ALAMEDA CORRIDOR-EAST CONSTRUCTION AUTHORITY and the 
above named CONSULTANT.  By signature below, the parties hereto agree that all terms and 
conditions of this TASK ORDER NO. 3, REVISION NO. 4 and AGREEMENT NO. 14-07 
shall be in full force and effect. 
 
  
      
CONSULTANT: SAN GABRIEL VALLEY COUNCIL OF  
 GOVERNMENTS 
 
Authorized      Authorized 
Signature:      Signature:  
 
Print Name:               Print Name:      Marisa Creter 
 
Print Title:      Print Title:      Executive Director  
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